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ABSTRAK 
 
 
 
 
 Industri pembinaan adalah antara salah satu industri yang dinamik, mencabar, 
memuaskan dan juga berisiko.  Ia melibatkan banyak ketidakpastian dan 
kebarangkalian yang membuatkannya terdedah kepada risiko.  Amnya risiko boleh 
dikatakan peristiwa atau keadaan yang tidak menentu di mana kejadiannya boleh 
menjejaskan objektif projek serta meninggalkan kesan yang negatif.  Borang kontrak 
standard yang digunakan untuk mengikat hubungan yang boleh dikuatkuasakan oleh 
undang-undang antara pihak-pihak yang berkontrak juga boleh menimbulkan 
beberapa risiko.  Objektif kajian ini adalah untuk mengenal pasti risiko yang terdapat 
dalam Borang Kontrak PAM 2006 dan menegenal pasti kemungkinan berlaku serta 
tahap kesan risiko yang dikenal pasti dalam objektif pertama.  Kajian ini telah 
dijalankan dengan menggunakan peringkat dalam proses pengurusan risiko.  Pertama 
sekali risiko-risiko dalam terma dan syarat kontrak dikenal pasti dengan 
menggunakan teknik kajian dokumentasi.  Kemudian, risiko-risko tersebut telah 
dikelaskan kemungkinan berlakunya risiko dan tahap kesan risiko menggunakan 
kaedah kajian soal selidik.  Hasil kajian menunjukkan bahawa terdapat 46 risiko 
daripada 23 klausa berbeza yang telah dikenal pasti dalam terma dan syarat Borang 
Kontrak PAM 2006.  Di antara risiko-risiko tersebut, untuk penilaian kebarangkalian, 
10 risiko didapati hampir pasti berlaku diikuti dengan 31 risiko pasti mungkin 
berlaku dan 5 mungkin berlaku.  Sementara itu, bagi penilaian kesan, 27 risiko akan 
meninggalkan impak yang sangat tinggi kepada objektif, diikuti oleh 19 risiko kesan 
tinggi.  Kesimpulanya, risiko wujud dalam terma dan syarat dalam kontrak dan ia 
harus difahami sebelum perjanjian kontrak ditandatangani untuk elakan salah faham. 
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ABSTRACT 
 
 
 
 
 Construction industry is among one of the dynamic, challenging, 
satisfying and also risky industries.  It involves around many uncertainties and 
probabilities which is indirectly exposed to risk.  Generally risk is known as an 
uncertain event or condition in which its occurrence could affect the project objective 
and most likely to leave a negative impact.  These risks in construction are said to be 
present from the earlier stage of project such as feasibility stage till the completion 
stage.  The standard form of contract which is used to bind a legal relationship that is 
enforceable by law between the contracting parties also has some risk.  The objective 
of this study is to identify the risk found in PAM Contract 2006 and to identify the 
risks probability of occurrence and level of impact.  This study had been carried out 
by using the stages in risk management process.  Firstly the risks in terms and 
condition of contract are identified using the documentation review technique.  Later, 
those risks were ranked according to the probability of occurrence and the level of 
impact of each risk by conducting a questionnaire survey.  The result indicates that 
there were 46 risks from 23 different clauses identified in terms and condition of 
PAM Contract 2006.  For the probability ranking, there are 10 risks which are almost 
certainly to occur followed by 31 risks certainly to occur and 5 risks that are likely to 
occur.  Meanwhile for the impact assessment, 27 risks would be leaving very high 
impact to the objective followed by 19 high impact risks.  Overall it can be 
concluded that risk do exist in terms and condition and one should really understand 
those terms before entering into contract to avoid any risky events that could affect 
the project.   
 
 
 
